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Accomplishments (week of 12/7)

Project Coordination/Construction Management Activities

Field Activities

Materials Summary This Week Total

Approximate Contaminated Soil 
Excavated (CY)

0 48,840

Solidified Waste (CY) 0 44,453

Water Management
• 4.5  inches of rain this  weekend (Sat‐Sun) 
• Pump contact water to APIs
• Pump non‐contact water to Swan Lake
Injection Wells – 670,000 gallons of Contact 
water injection through both wells under EPA 
ER.  
WDW‐138:  75‐78  gpm with highest  injection 
pressure of  989 psi.  
WDW‐73:  73‐75 gpm with highest injection 
pressure of 1211. 
Solidification
• None
Contaminated Soil Excavation
• None
Landfill
• Continued disking and drying of clay
• Completed final grading a smooth roll of 4 
acres in Phase 1.

• 4 acres area passed moisture/density tests 

• GCL and 80 mil HDPE installed on  4 acre 
area levee slopes (76,300 sq. ft.)

• ENTACT provides daily QA/QC Reports
• 4 acre floor ready for liner once air drying is 
complete

• Liner install on 4 acre area will resume once 
floor is dry

• Subgrade disking/drying of remaining 7 
acres of Phase One cell will follow once area 
is dry  

Pre‐Treatment System 
• System will be used as needed during high  

pH or increased sediment conditions
Other
• Daily air monitoring and water truck usage 
as needed for dust suppression

• EnSafe (IQAT)onsite to view liner install
• Held  on‐site RCRA Cell QA/QC Meeting

• Continued injection of contact stormwater
under EPA ER

• Operated WDW138 overnight throughout the 
week and WDW73 during working hours

• Began liner install  in 4 acres of Phase 1 RCRA 
Cell
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Project Coordination/Construction Management Activities

Upcoming Project Activities Upcoming Field Activities

• Continue to operate injection wells through 
EPA ER and support EPA’s efforts to approve 
ESD for operation of injection wells.

• Support EPA efforts to hold Public Meeting in 
Texas City in Dec/Jan timeframe. Fact sheets 
and posters provided to EPA.

• Work with EPA to finalize approval of Petition 
to Modify Timing and Amount of 
Performance Guarantee. 

• Continue injection of contact water under 
EPA ER

• Remove non‐contact water from 4.5 inches of 
rain over the weekend.

• Continue liner install in 4 acre area after air 
drying complete

• Drying activities in remaining 7 acres of Phase 
1 RCRA Cell 

• Complete final grading in 7 acres of Phase 1 
RCRA Cell 

• Complete density and moisture testing on last 
lift of clay in 7 acres area of Phase 1 RCRA Cell

• Backfill Cemetery Area excavation backfill 
once dry

• Temporary spray cover field pilot activities

• Site Visits by IQAT to view Earthwork and 
Liner installation.
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Nuclear Density Gauge used by third party geotechnical testing firm to ensure 
density and moisture results meet the design specifications of the placed clay.
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Dozers cutting final grade and compactors smooth rolling in Phase 1 RCRA 
Cell
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ESI liner crew installing Geosynthetic Clay Layer (GCL) on side slope of Phase 
1 RCRA Cell.  
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ESI liner crew installing 80 mil HDPE on top of Geosynthetic Clay Layer (GCL)
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ESI worker cleaning 80 mil HDPE before fusion weld completed.
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ESI crew installing 80 mil HDPE over GCL on east slope of Phase 1 RCRA Cell.
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Phase 1 four acre area:  View of floor and liner progress on slopes.




